

Service Provider Programme - Island Roads Works Weekly Programme Update				
Week commencing Monday 15th May 2017				
Carriageway Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Lessland Lane, Godshill	For exact start and finish dates, please refer to Service Provider Programme - Resurfacing Review		Road Closure - Day Works	
Oxford Street, Northwood			Road Closure - Day Works	
Victoria Avenue, Shanklin			Road Closure - Day Works	
Parkhurst Road / Horsebridge Hill / Cowes Road, Newport & Northwood			Road Closure - Night Works	
Mersley Down Road, Arreton			Road Closure - Nights Works	
Combley Road, Havenstreet			Road Closure - Nights Works	
Carriageway Pre / Post Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Noke Common, Newport	Mon 24/04/2017	Fri 19/05/2017	2 way lights / at all times	Kerbing works and installation of concrete strap
Five Houses Lane/Pound Lane, Calbourne	Fri 12/05/2017	Fri 26/05/2017	Road Closure / 08:00 - 18:00	Kerbing works (pre-works)
Main Road, Rookley	Wed 17/05/2017	Fri 26/05/2017	2 way lights / 09:30 - 16:00	Kerbing works
Redhill Lane, Wroxall	Wed 17/05/2017	Fri 26/05/2017	2 way lights / 08:00 - 18:00	Kerbing works
Footway Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Jellicoe Road, Binstead	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Rectory Drive, Wootton	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Firestone Glade, Wootton	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Carter Road, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Carter Road /St Pauls Crescent, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Coronation Gardens, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Fairy Road, Seaview	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Carter Avenue, Shanklin - Alleyway	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Pursley Close, Lake	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Blackpan Close, Lake	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Foreland Field Road, Lake	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Howgate Road, Bembridge - Alleyway	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Beachfield Road, Bembridge	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Whitecross Avenue, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Whitecross Farm Lane, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Merrie Gardens, Lake - Alleyway	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 08:00 - 16:00	
Powered Apparatus				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Percy Road, Lake	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
George Street, Sandown	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
St Johns Crescent, Sandown	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Grove Road, Sandown	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Station Avenue, Sandown	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Albert Road, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Sandy Lane, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Landguard Road, Shanklin	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Victoria Road, Sandown	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Melville Street, Sandown	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	Installation of external light
Replacement of Parking Meters				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Pyle Street, Newport	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1
CP Church Litten, Newport	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1
Lugley Street, Newport	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1
Lugley Street, Newport	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1
Orchard Street, Newport	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 2
St Marys Road, Cowes	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1
CP Cross Street, Cowes	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1
CP La Falaise, Ventnor	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1
CP Central, Ventnor	Mon 15/05/2017	Fri 19/05/2017	Signing & Guarding / 09:30-16:00	x 1

Structures				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
R978 Alpine Road/Park Avenue, Ventnor	Mon 10/04/2017	Fri 19/05/2017	Footway Signing & Guarding	Masonry repairs and repointing
B205 Budbridge	Tue 02/05/2017	Fri 26/05/2017	Signing & Guarding (around the scaffold)	Masonry repairs and repointing
Langbridge, Newchurch	Fri 21/04/2017	Sun 10/09/2017	2-way traffic signals / at all times	Control traffic speeds on weak bridge
Blackbridge Road, Freshwater	Mon 19/06/2017	Fri 11/08/2017	Road Closure / 8.00 - 18.00 closed for duration	Deck Replacement/ 6 weeks work
Fairlee Tunnel , Newport	Mon 19/06/2017	Fri 21/07/2017	Road Closure / 8.00 - 18.00 closed for duration	Structure Repairs / 5 weeks work
South of Yarmouth Mill bridge on cyclepath ROW path 73	Mon 05/06/2017	Fri 21/07/2017	Short term closure when needed for hazardous operations	Replacement of bridge deck
St Johns Rd , Newport, from Cyprus Rd to Medina Ave	Mon 26/06/2017	Fri 25/08/2017	Road Closures & One-Way Restriction	Masonry repairs and repointing
LTP/LSTF Schemes				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
ASDA Development - St Georges Way / Pan Lane / Burnt House Lane Newport New St Georges Way Roundabout, Main Spine Road, Spine Road East of Pan Lane, Closure of Through Traffic (Pan Lane) . Widening St Georges Way, Traffic Signal works St Georges Approach and Traffic Signal Works Shide Road St Georges Way junction.	Mon 08/08/2016	Fri 24/06/2017	Mixed Traffic Management at various times consisting of; Temporary Traffic Signals & Lane Closures along St Georges Way, Road Closure of Pan Lane (Diversion via St Georges Way. Coppins Bridge, Furrlongs, Pan Lane). Pan Lane closed from 08:00 Monday 17th October 2016 and scheduled to be removed with access to the new link road as soon as possible and by 23rd June 2017. Main works on St Georges Way – One Way system removed on Saturday 22nd April – Main Carriageway surfacing now completed, some signage, lining and snagging works to be completed. Traffic Signal works on St Georges Approach – Completed – Rising Main laid and connection point barriered off (ASDA to undertake connection and valve works as part of their development works) Traffic Signal works at the St Georges Way/Shide Road junction – Completed apart from final works to frontage of National Tyres Spine Road (Link to Pan Lane and Bluebell Meadow) including new bus turning area – Closure in operation - Access to Pan Lane to be restored as soon as site safety/works allows, with all works to spine road and bus turning area anticipated completion Friday 23rd June 2017.	LTP048 ASDA Highway Improvements
O&M				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Harbors Lake Lane, Newchurch - Various Locations	Fri 12/05/2017	Tue 16/05/2017	Road Closure / 09:00 - 16:00	pothole repairs
Lime Kiln Shute, Newchurch - Bottom of the shute towards Newchurch.	Fri 12/05/2017	Tue 16/05/2017	Road Closure / 09:00 - 16:00	pothole repairs
Beacon Alley, Godshill - o/s Nodyhill to the bridge.	Fri 12/05/2017	Tue 16/05/2017	Road Closure / 09:00 - 16:00	pothole repairs
Rowlands Lane, Ryde - near Havenbridge Farm	Fri 12/05/2017	Tue 16/05/2017	Road Closure / 09:00 - 16:00	pothole repairs
Hoxall Lane, Brighstone - from the Chilton Lane end going west	Fri 12/05/2017	Tue 16/05/2017	Road Closure / 09:00 - 16:00	pothole repairs
Newport Road, Godshill - 20m before no 72.	Mon 15/05/2017	Wed 17/05/2017	2 Way Lights / 09:30 - 15:30	pothole repairs
Leeson Road, Ventnor - Various locations	Mon 15/05/2017	Wed 17/05/2017	2 Way Lights / 19:30 - 23:00	pothole repairs
Shanklin Road, Godshill - O/s The Knock	Mon 15/05/2017	Wed 17/05/2017	2 Way Lights / 09:30 - 15:30	pothole repairs
Whitwell Road, Godshill - Various locations	Mon 15/05/2017	Wed 17/05/2017	2 Way Lights / 09:00 - 16:00	pothole repairs
Whitecross Lane, Lake - Various locations	Mon 15/05/2017	Wed 17/05/2017	2 Way Lights / 09:00 - 16:00	pothole repairs
High Street, Newport - Various locations	Tue 16/05/2017	Thu 18/05/2017	Lane Closure / 19:30 - 23:00	Street Furniture works
Blackwater Road, Newport - Various locations	Wed 17/05/2017	Fri 19/05/2017	2 Way & 3 Way Lights / 09:30 - 15:30	pothole repairs
Dolcoppice Lane, Godshill - Various locations	Wed 17/05/2017	Fri 19/05/2017	Long Delay / 09:00 - 16:00	pothole repairs
Mill Hill Road, Cowes - O/s 96, opp Grove Road	Wed 17/05/2017	Fri 19/05/2017	3 Way Lights / 09:00 - 16:00	Investigation work
Military Road, Atherfield, Shorwell - Opp start of footpath SW55.	Wed 17/05/2017	Fri 19/05/2017	2 Way Lights / 19:30 - 23:00	Kerbing works
Whitehouse Road, Newport - 200m past Colemans Lane jct.	Wed 17/05/2017	Fri 19/05/2017	2 Way Lights / 09:00 - 16:00	Railings works
Blythe Way, Shanklin - o/s 23/27/28	Tue 16/05/2017	Thu 18/05/2017	Give & Take / 09:30 - 16:00	Ironworks
Station Road, Ningwood o/s Hunter Moon	Mon 15/05/2017	Wed 17/05/2017	2 way lights / 09:30 - 16:00	Carriageway level works
Lynch Lane, Calbourne - near Westover Park	Wed 17/05/2017	Fri 19/05/2017	Stop & Go / 09:30 - 16:00	Carriageway failure repairs
Freshwater Road, Shalfleet - Opp Calbourne Mill	Wed 17/05/2017	Fri 19/05/2017	2 Way Lights / 09:00 - 16:30	Drainage works
West Street, Ryde - Jct of Lind Street and Spencer Road	Mon 22/05/2017	Wed 24/05/2017	Road Closure / 09:00 - 16:00	pothole repairs
Osborne Road, Ryde - O/s number 48	Mon 22/05/2017	Wed 24/05/2017	Road Closure	Investigation work
Lower Road, Brading - Various locations	Mon 22/05/2017	Wed 24/05/2017	Road Closure / 09:00 - 16:00	pothole repairs
Gatehouse Road, Ryde - 20 Yards past Little Upton Farmhouse	Tue 23/05/2017	Thu 25/05/2017	Road Closure / 09:00 - 16:00	Drainage works
Langbridge, Newchurch - o/s Rosemary Cottage	Tue 23/05/2017	Thu 25/05/2017	Road Closure / 19:30 - 23:00	Drainage works
Arctic Road, Cowes - Opp housing development site between 70 & 73	Wed 24/05/2017	Fri 26/05/2017	Road Closure / 09:00 - 16:00	Drainage works

Steephill Steps, Ventnor Footpath 88A, Ventnor - Love Lane steps going down to Steephill cove	Fri 26/05/2017	Tue 30/05/2017	Step Closure / 09:00 - 16:00	Footway works
---	----------------	----------------	------------------------------	---------------