

Dear all,

As you may be aware, we have recently experienced delays, which has resulted in a change in our programme. Please note that if there is no change by the end of the week, then we will not be sending out a Friday bulletin.

From the outset, we would like to say that all of us at Island Roads, and notably the on-site crews, would like to place on record our appreciation for the co-operation and understanding you continue to show as we work to deliver this important project.

### Programme Update

#### Phase 1 between Brighstone Viaduct and Dinosaur Farm

- Surfacing complete.

#### Phase 2 between Dinosaur Farm and Coastguard Cottages

- Surfacing complete apart from the badger set at Shepherds Chine which will now be completed towards the end of the scheme, which is currently planned for Tuesday 6th November 2018.

#### Phase 3 between Coastguard Cottages and Hill Crest Farm

- Surfacing complete.

#### Phase 4 Hill Crest Farm and Church Place

- Surfacing complete.

#### Phase 5 between Brook Village Road and 500m west of Isle of Wight Pearl

- This week works will take place today (both day and night shift), Thursday (both day and night shift) and Friday (both day and night shift).
- Weather dependant, this phase should complete at 07:00 on Saturday 27/10/2018.

## Phase 6 between Brighstone Viaduct and 500 metres west of Isle of Wight Pearl

- This week, we worked overnight on both Monday 22/10/2018 and Tuesday 23/10/2018, planing off the asphalt and sealing the concrete joints between Isle of Wight Pearl and Chilton Chine.
- The resurfacing of this phase is due to commence next Monday 29/10/2018 @ 06:00. You will note this work is outside of the half-term holiday which we know is an important consideration for businesses in this section.
- Due to the change in the weather, this phase will be undertaken using day shifts only, between 06:00 and 18:00.
- This phase is due to complete on Monday 06/11/2018.

### Post Works following the Resurfacing Scheme

Once the carriageway resurfacing works have completed, the road will be reopened. However please note, there will still be some additional minor works, which will require temporary traffic signals for a period of time, to ensure our workforce can undertake these works safely.

## Current Programme



Programme of Works - Military Road Carriageway Resurfacing Works - October 2018

	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T											
	01/10/2018	02/10/2018	03/10/2018	04/10/2018	05/10/2018	06/10/2018	07/10/2018	08/10/2018	09/10/2018	10/10/2018	11/10/2018	12/10/2018	13/10/2018	14/10/2018	15/10/2018	16/10/2018	17/10/2018	18/10/2018	19/10/2018	20/10/2018	21/10/2018	22/10/2018	23/10/2018	24/10/2018	25/10/2018	26/10/2018	27/10/2018	28/10/2018	29/10/2018	30/10/2018	31/10/2018	01/11/2018	02/11/2018	03/11/2018	04/11/2018	05/11/2018	06/11/2018				
Phase 1																																									
Phase 2																																									
Phase 3																																									
Phase 4																																									
Phase 5																																									
Phase 6																																									
* 19:00 - 07:00 / planing off asphalt from concrete																																									
D Day Shift																																									
N Night Shift																																									
Phase 1	Brighstone Viaduct to Dinosaur Farm																																								
Phase 2	Dinosaur Farm to Coastguard Cottages																																								
Phase 3	Coastguard Cottages to Hill Crest Farm																																								
Phase 4	Hill Crest Farm to Chale Street																																								
Phase 5	Brook Village Road to 500m west of Isle of Wight Pearl																																								
Phase 6	500 metres west of Isle of Wight Pearl to Brighstone Viaduct																																								

## Opening Ceremony

Shortly after the scheme has completed, we will be holding a formal opening ceremony and we will provide further information in due course.

If you have any queries then please do contact us via 822440 or [info@islandroads.com](mailto:info@islandroads.com). In the meantime, thank you once again for your co-operation and we will continue to keep you informed of progress.

