

Military Road, Freshwater Resurfacing Bulletin No. 7

Dear all,

Programme Update

Phase 1 between Brighstone Viaduct and Dinosaur Farm

- Surfacing complete.

Phase 2 between Dinosaur Farm and Coastguard Cottages

- Surfacing complete apart from the badger set at Shepherds Chine which is planned for completion on Tuesday 6th November 2018.

Phase 3 between Coastguard Cottages and Hill Crest Farm

- Surfacing complete.

Phase 4 Hill Crest Farm and Church Place

- Surfacing complete.

Phase 5 between Brook Village Road and 500m west of Isle of Wight Pearl

- Surfacing complete (as at 18:00 Thursday 01/11/2018)

Phase 6 between Brighstone Viaduct and 500 metres west of Isle of Wight Pearl

- Due to complete Monday 5th November 2018 @ 18:00.

Weekend of Saturday 3rd November 2018 and Sunday 4th November 2018

- Military Road will be closed between Isle of Wight Pearl and Brighstone Holiday Park.
- There will be verge works being undertaken at various locations along Military Road under Stop & Go.

Post Works following the Resurfacing Scheme

Once the carriageway resurfacing works have completed, the road will be reopened. However please note, there will still be some additional minor works, which will require temporary traffic signals for approximately two weeks, to ensure our workforce can undertake these works safely.

Opening Ceremony

Shortly after the scheme has completed, we will be holding a formal opening ceremony and we will provide further information in due course. The proposed date is currently Thursday 15th November 2018.

If you have any queries then please do contact us via 822440 or info@islandroads.com. In the meantime, thank you once again for your co-operation and we will continue to keep you informed of progress.