

Temporary traffic signals

Phases 1 & 2



July						
Mo	Tu	We	Th	Fr	Sa	Su
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Phase 1 - Temporary Traffic Signals (Operating 24 hours per day)

(Manual traffic control through the daytime)

Monday 15th July to Friday 19th July.

Traffic Signals to allow strengthening reconstruction, working hours 08:00 – 17:00

September						
Mo	Tu	We	Th	Fr	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Phase 2 - Temporary Traffic Signals (Operating 24 hours per day)

(Manual traffic control through the daytime)

Monday 2nd September to Friday 27th September.

Traffic Signals to allow strengthening reconstruction, working hours 08:00 – 17:00

Traffic signals will be required over the weekend to guard excavations and site plant/equipment.

Road Closures

Phase 3



September						
Mo	Tu	We	Th	Fr	Sa	Su
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Phase 3a (reconstruction) – Road Closure
 Monday 30th September to Friday 11th October.
 Road Closure to allow strengthening reconstruction between Number 20 Fishbourne Lane and Ashlake Copse Road, working hours:
 21:00 – 03:30 Monday to Thursday evenings.
 22:00 – 03:30 Friday evenings.

Please note only emergency services will be permitted access/egress from site. The road will be closed in it’s entirety from Elenors Grove.

October						
Mo	Tu	We	Th	Fr	Sa	Su
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

Phase 3b (resurfacing) – Road Closure
 Monday 14th October to Friday 1st November.
 Road Closure to allow resurfacing of Fishbourne Lane, working hours:
 21:00 – 03:30 Monday to Thursday evenings.
 22:00 – 03:30 Friday evenings.

Please note only emergency services will be permitted access/egress from site. The road will be closed in it’s entirety from Elenors Grove.

November						
Mo	Tu	We	Th	Fr	Sa	Su
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	